December 10, 2012

Ms. Kristine Matzko

Remedial Project Manager (3HS21)
U.S. EPA Region Il

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

Re: Metal Bank Cottman Avenue NPL Site
Monthly Report due December 10, 2012
Reporting Period: November 1 through November 30, 2012

Dear Ms. Matzko:

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the

Cottman Avenue PRP Group, Environ Corporation as the Supervising Contractor is
submitting to USEPA three copies of a written monthly progress report. Copies of the

monthly progress reports are attached to this letter.

Please contact me (617.946.6115) if you need additional information regarding this

submission.
Very truly yours,

ENVIRON International Corporation

Joseph P. Vitale, PE
Project Director

cC: Cottman Avenue PRP Group
Steering and Technical Committees
Dan J. Jordanger, Esquire

Enclosures
3329202

20 Custom House Street, Suite 800, Boston, MA 02110
Tel: +1 617.946.6100 Fax: +1 617.946.3229

WWW.environcorp.com



Project Name: Metal Bank NPL Site For the Month: November 2012

Project Location: Philadelphia, PA Report Number: 80 \ Dated: December 10, 2012
. ________________________________________________________________________________________________________________________|

Name: Joseph P. Vitale (ENVIRON) Title: Project Director

Telephone No.: (617) 946-6115 Telefax No.: (617) 946-3229

Reporting Period: November 1 through November 31, 2012

(a) Describe the actions, including submittal of work plans and other deliverables, which
have been taken toward achieving compliance with the Consent Decree during the
previous month:

Actions or Deliverables Dates Performed or Submitted
Post-Hurricane Sandy Inspection 11/1/2012
Benthic Community Survey 11/5/2012
Sheet Pile Wall Inspection 11/27/2012

______________________________________________________________________________________________________________|
(b) List summaries of inspections, sampling, testing, and other data received or generated

in the previous month, and when possible, attach the documentation to this report:

Submittals Dates Performed Attached/Separate Cover

Post-Hurricane Sandy 11/1/2012 Attached this report to the

Inspection previous monthly report
(October 2012)

______________________________________________________________________________________________________________|
(c) Describe all actions, including, but not limited to, data collection and implementation of

work plans, which are scheduled for the next month and provide other information
relating to the progress of work:

The current 2-month look-ahead schedule for LTM and O&M is as follows:

LTM Activities Start Date Anticipated Completion Date
Benthic Community Survey Report | 12/7/2012 12/31/2012
Complete Minor Site Repairs Week of December Week of December 7th
(cutting vegetation outside the 7th

fence line, adding safety fence
adjacent to Building 7, and filling
gaps below fence at western
drainage swale

Validated Fish Study results 8/13/2012 12/23/2012
Retrieve Buoys for Winter Storage | Week of 12/10/2012 | Week of 12/10/2012
Sheet Pile Wall Inspection Report | 12/14/2012 12/31/2012
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(d) Include information that may affect the future schedule for implementation of the
Work, and a description of efforts made to mitigate those delays or anticipated delays:

e As stated in the previous monthly report, we are delaying herbicide application until
spring of 2013 following the schedule presented in the Invasive Species Control Plan.

(e Include any modifications to the work plans or other schedules that the Utility PRP
Group has proposed to EPA or that have been approved by EPA:

e None

()] Describe all activities undertaken in support of the Community Relations Plan
during the previous month and those to be undertaken in the next month:

e None
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